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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER
Reporting Agency:

Print Date:

University of Kentucky

02/22/2011

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2011-1(January)

Project Manager:

Postsecondary Education Cabinet/University of Kentucky

Lease-Purchase Track and Field Facility Fayette Awaiting Initiation by Agency2010-2012

Renovate and Upgrade Commonwealth Stadium Fayette Awaiting Initiation by AgencyOther

Clark, DallProject Manager:

Postsecondary Education Cabinet/University of Kentucky

Acquire Land Fayette Awaiting Initiation by Agency2010-2012

Basketball Practice Facility Fayette Combined Authorities2004-2006

Biological/Pharmaceutical Complex (combined auth) Fayette Complete/Not Closed Out2004-2006 100 12/31/09 12/02/09*

Building Connectors II Fayette Combined Authorities2000-2002

Construct Baseball Stadium and Clubhouse Fayette Awaiting Initiation by Agency2008-2010

Construct Biological/Pharmaceutical Complex - Ph II Fayette Combined Authorities2006-2008*

Construct Building Elevator Systems Fayette Awaiting Initiation by Agency2010-2012

Construct Child Care Facility Fayette Awaiting Initiation by Agency2010-2012

Construct Children's Garden (Arboretum) Fayette In ConstructionCPBOC-8/01/09 85 04/20/11

Construct Data Center Fayette Awaiting Initiation by Agency2010-2012

Construct Equine Campus (#1) Fayette Design/Phase C2008-2010

Comments: This projectis done as 2 sub-projects:
2305.1 Mare Reproductive Biology Program - Construction 100% complete; and
2305.2 Stallion Research Facility - Design/Phase C
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Construct Equine Campus (#2) Fayette Awaiting Initiation by Agency2010-2012

Construct Facilities Storage Building Fayette Awaiting Initiation by Agency2010-2012

Construct Gatton Building Complex Fayette Awaiting Initiation by Agency2010-2012

Construct Horticultural Research and Education Fayette Complete/Closed Out2004-2006 100 07/04/07 06/01/07

Construct Library Depository Facility Fayette Awaiting Initiation by Agency2010-2012

Construct Patient Care Facility - Hospital  (combined 
auth)

Fayette Multiple Subprojects2002-2004

Construct Patient Care Facility - Hospital (subproject 1 
- Huguelet Drive Extension)

Fayette Complete/Not Closed Out2002-2004 100 12/11/06 11/21/06

Construct Patient Care Facility - Hospital (subproject 2 
- Parking Garage)

Fayette Complete/Not Closed Out2002-2004 100 03/29/08 07/08/08

Construct Patient Care Facility - Hospital (subproject 3 
- Cooling Plant #1)

Fayette Complete/Not Closed Out2002-2004 100 07/31/07 07/31/07

Construct Patient Care Facility - Hospital (subproject 4 
- Central Utilities Plant Expansion)

Fayette Complete/Not Closed Out2002-2004 100 10/23/08 01/30/09

Construct Patient Care Facility - Hospital (subproject 5 
- Building)

Fayette In Construction2002-2004 92 03/11/11

Construct Patient Care Facility II - Hospital Fayette Combined Authorities2006-2008

Construct Physicians Services Facilities - Hospital Fayette Awaiting Initiation by Agency2010-2012

Construct Second New Housing Fayette Planning2010-2012

Construct Student Athlete Residence Hall Fayette Awaiting Initiation by Agency2010-2012

Construct Student Health Facility Fayette Complete/Not Closed Out2004-2006 100 04/29/08 05/15/08

Construct the Center for Applied Energy Research 
Laborary #2 (CAER)

Fayette Construction/Multiple Bid PacksCPBOC-3/01/10

Construct/Renovate Imaging Services - Kentucky Clinic Fayette Awaiting Initiation by Agency2010-2012
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Construct/Renovate Lab Facilities Fayette Awaiting Initiation by Agency2010-2012

Convert Hunt Morgan Space to Class Lab Fayette Complete/Not Closed Out2008-2010 100 10/27/09 10/27/09

Convert Taylor Education Space to Offices and Classrooms Fayette Awaiting Initiation by Agency2010-2012

Cooling #3 to Limestone Street Chiller Water Piping Fayette Combined Authorities1998-2000

Design Patient Bed Tower Fayette Combined Authorities2002-2004

Design Student Center Expansion/Renovation Fayette Awaiting Initiation by Agency2010-2012

Equine Isolation Facility Fayette Complete/Not Closed OutCPBOC-6/01/07 100 05/01/08 08/01/08

Expand & Upgrade Livestock Disease Diag. Center 
(combined auth)

Fayette In Construction2004-2006 95 03/15/11*

Expand and Renovate CAER Laboratories Fayette Awaiting Initiation by Agency2010-2012

Expand and Renovate West Kentucky Robinson Station Caldwell Awaiting Initiation by Agency2010-2012

Expand Boone Tennis Center Fayette Awaiting Initiation by Agency2010-2012

Expand Coldstream Research Campus (#1) Fayette Complete/In Warranty2008-2010 100 06/15/10 06/15/10

Expand Coldstream Research Campus (#2) Fayette Awaiting Initiation by Agency2010-2012

Expand CRMS and Raymond Civil Engineering Building Fayette Awaiting Initiation by Agency2010-2012

Expand Patient Care Facility - Hospital Phase 4 Fayette Awaiting Initiation by Agency2010-2012

Expand Pence Hall Fayette Awaiting Initiation by Agency2010-2012

Expand Plant Capacity Infrastructure - Design Fayette Combined Authorities2006-2008

Expand/Renovate Ambulatory Care Facility - Hospital Fayette Awaiting Initiation by Agency2010-2012
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Expand/Renovate Sturgill Development Building Fayette Awaiting Initiation by Agency2010-2012

Fit-Up CAER CTL Mini-Refinery Building Fayette Awaiting Initiation by Agency2010-2012

Fit-Up Pharmacy Building Lab Space Fayette Awaiting Initiation by Agency2010-2012

Implement Land Use Plan - Hospital Fayette Awaiting Initiation by Agency2010-2012

Improve Life Safety Project Pool 1 Fayette Awaiting Initiation by Agency2008-2010

Lease-Purchase Construct Good Samaritan Medical Office Fayette Awaiting Initiation by Agency2010-2012

Lease-Purchase Digital Village Building 2 Fayette In Construction2008-2010 99 12/13/10

Comments: Construction expected to be complete middle of January 2011.

Lease-Purchase New Housing Fayette Awaiting Initiation by Agency2010-2012

Lease-Purchase Off Campus Office Building Fayette Awaiting Initiation by Agency2010-2012

Lease-Purchase Office Tower Fayette Awaiting Initiation by Agency2010-2012

Lease-Purchase Parking Structure 9 Fayette Awaiting Initiation by Agency2010-2012

Lease-Purchase Soccer/Softball Facilities Fayette Awaiting Initiation by Agency2010-2012

Lease-Purchase Upgrade Enterprise Information Systems Fayette Awaiting Initiation by Agency2010-2012

Lease-Purchase/Construct Hospital Dining Facilities and 
Equipment

Fayette Awaiting Initiation by Agency2010-2012

Lease-purchase/construct retail space Fayette Awaiting Initiation by Agency2010-2012

Lease-Purchase/Renovate Central Computing Facility Fayette Awaiting Initiation by Agency2010-2012

Purchase Furniture and Equipment - Patient Care Facility Fayette Combined Authorities2006-2008
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Purchase Pollution Controls Fayette Awaiting Initiation by Agency2010-2012

Relocate and Expand Dentistry Faculty Practice Fayette Awaiting Initiation by Agency2010-2012

Relocate Greenhouses Fayette Awaiting Initiation by Agency2010-2012

Renovate  Chemistry/Physics Building Fayette Awaiting Initiation by Agency2010-2012

Renovate 4-H Camps Multi In Construction2008-2010 2 05/31/11*

Comments: Multiple sub-projects in multiple locations

Renovate Central Computing Facility Fayette Complete/In Warranty2008-2010 100 06/10/10 06/10/10

Renovate Central DLAR Facility Fayette Awaiting Initiation by Agency2010-2012

Renovate Dentistry Class Lab Fayette Awaiting Initiation by Agency2010-2012

Renovate Dentistry Clinic in Kentucky Clinic Fayette Awaiting Initiation by Agency2010-2012

Renovate Diagnostic Treatment Services - Hospital Fayette Awaiting Initiation by Agency2010-2012

Renovate Erikson Hall Fayette Awaiting Initiation by Agency2010-2012

Renovate Fourth Floor Sanders-Brown Center on Aging 
project

Fayette Design/Phase CCPBOC-3/01/10

Renovate King Library South - 1962 Section (combined 
auth)

Fayette Complete/Closed Out2006-2008 100 11/09/08 12/19/08

Renovate King Library South - 1962 Section Phase II Fayette Awaiting Initiation by Agency2010-2012

Renovate Koinonia House Fayette Complete/In Warranty2008-2010 100 11/29/09 01/06/10

Renovate Memorial Coliseum Seating Area Fayette Awaiting Initiation by Agency2010-2012

Renovate Memorial Hall Fayette Awaiting Initiation by Agency2010-2012

Page 5 of 9



Initial Auth

Constr

% Compl

QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER
Reporting Agency:

Print Date:

University of Kentucky

02/22/2011

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2011-1(January)

Renovate Mineral Industries Building Fayette Awaiting Initiation by Agency2010-2012

Renovate Nursing Building  (#2) Fayette Design/Phase A2010-2012

Renovate Nursing Building (#1) Fayette Complete/In Warranty2008-2010 100 12/03/10 12/03/10

Renovate Nursing Units - Hospital Fayette Awaiting Initiation by Agency2010-2012

Renovate Old Northside Library Building Fayette Awaiting Initiation by Agency2010-2012

Renovate Old Pharmacy Building for Biology Fayette Design/Phase A2010-2012

Renovate Parking Structure 3 - Hospital (#1) Fayette Complete/In Warranty2008-2010 100 10/08/10 10/08/10

Renovate Parking Structure 3 - Hospital (#2) Fayette Awaiting Initiation by Agency2010-2012

Renovate Reynolds Building Phase I Fayette Awaiting Initiation by Agency2010-2012

Renovate Samaritan Clinical Facility (subproject:  Other 
Critical Repairs)

Fayette Complete/In WarrantyOther 100 05/10/10 05/10/10

Renovate Samaritan Clinical Facility (subproject:  
Relocate Endoscopy)

Fayette CancelledOther

Renovate Samaritan Clinical Facility (subproject:  
Replace Emergency Generators & Fire Pump)

Fayette Complete/In WarrantyOther 100 07/01/10 07/01/10

Renovate Schmidt Vocal Arts Center Fayette Awaiting Initiation by Agency2010-2012

Renovate Sections of Funkhouser Building Phase I Fayette Awaiting Initiation by Agency2010-2012

Renovate Sloan Building Phase I Fayette Awaiting Initiation by Agency2010-2012

Renovate Space in McVey Hall Fayette Awaiting Initiation by Agency2010-2012

Renovate the Nutter Training Center Football Meeting 
Rooms

Fayette Complete/In WarrantyCPBOC-11/01/09 100 03/16/10 03/16/10

Renovate Third Floor Little Library (#1) Fayette In Construction2008-2010 99 10/01/10
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Comments: Constuction expected to be complete first week of January 2011

Renovate Third Floor Little Library (#2) Fayette Awaiting Initiation by Agency2010-2012

Renovate track and field facility Fayette Design/Phase BCPBOC-9/01/10

Renovate Whalen Building Fayette Awaiting Initiation by Agency2010-2012

Renovate/Expand DLAR Quarantine Facility Spindletop Fayette Awaiting Initiation by Agency2010-2012

Renovate/Expand the Center for Applied Energy Research Fayette Design/Phase COther*

Renovate/Upgrade Hospital Facility - Good Samaritan Fayette Awaiting Initiation by Agency2010-2012

Repair Stadium Structure Fayette Awaiting Initiation by Agency2010-2012

Repair, Upgrade, and Improve Building Electrical Systems Fayette Awaiting Initiation by Agency2010-2012

Repair, Upgrade, and Improve Building Shell Systems Fayette Awaiting Initiation by Agency2010-2012

Repair, Upgrade, and Improve Civil/Site Infrastructure Fayette Design/Phase A2010-2012

Comments: Emergency Repair Pedestrian Bridge at Cooper Drive

Repair, Upgrade, Improve Building Mechanical Systems Fayette Awaiting Initiation by Agency2010-2012

Repair, Upgrade, Improve Building Systems - Hospital Fayette Complete/In Warranty2008-2010 100 10/06/10 10/06/10

Comments: Elevator upgrade for the KY Clinic

Repair, Upgrade, Improve Building Systems - Hospital Fayette Awaiting Initiation by Agency2010-2012

Repair, Upgrade, Improve Electrical Infrastructure Fayette Awaiting Initiation by Agency2010-2012

Repair, Upgrade, Improve Mechanical Infrastructure Fayette Awaiting Initiation by Agency2010-2012

Replace Cooling Plant Chillers Fayette Combined Authorities2006-2008
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Replace Steam and Condensate Pipe Fayette Complete/Closed Out2002-2004 100 10/31/09 10/31/09

Replace Steam and Condensate Pipe Fayette Awaiting Initiation by Agency2006-2008

Replace Three Elevators MI King South Fayette Combined Authorities2006-2008

Replace Wildcat Lodge Student Housing project Fayette Design/Phase CCPBOC-11/01/09

Comments: Wildcat Coal Lodge

Steamline Expansion - Rose St Fayette Combined Authorities1998-2000

Student Housing Facility Fayette Complete/Not Closed Out2002-2004 100 04/06/06 08/08/05

Upgrade Cancer Center Radiologic Facility - Hospital Fayette Complete/Not Closed Out2006-2008 100 07/07/09 07/01/09

Upgrade Clinical Services - Hospital Fayette Awaiting Initiation by Agency2010-2012

Upgrade Critical Care Facility - Hospital Fayette Awaiting Initiation by Agency2010-2012

Upgrade Reynolds Building Fayette Awaiting Initiation by Agency2010-2012

Upgrade Student Center Infrastructure Fayette Awaiting Initiation by Agency2010-2012

Upgrade Surgical Services - Hospital Fayette Awaiting Initiation by Agency2010-2012

Upgrade the Vivarium in Sanders Brown Building Fayette Awaiting Initiation by Agency2010-2012

Upgrade, Renovate, Improve, or Expand Research Labs Fayette Complete/In Warranty2008-2010 100 08/24/10 08/24/10

Upgrade, Renovate, Improve, or Expand Research Labs Fayette In Construction2010-2012 18 01/06/12

Comments: Fit-up 4th and 5th floor of COP

Upgrade/Expand Cancer Treatment Facility - Hospital Fayette Awaiting Initiation by Agency2010-2012

Upgrade/Fit-Up Hospital Facilities Fayette Awaiting Initiation by Agency2010-2012
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Utility System Upgrade III Fayette Combined Authorities1998-2000

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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